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Cost NotesCost Notes

Current cost estimate is over budget by $200K, 
after first round of cuts.

First round included elimination of redundant chiller and 
reducing El 766 cooling and power by 30% to reflect the 
proposed reduction in computers.
Next round of cuts will explore reduction or elimination 
of paving, hardstand, walks ($125K burdened) and other 
creature comforts.   
After review will need to closely look to see if there are 
any reduction of power that can be done or change of 
equipment  (example: two 400 amp panels may be cheaper 
than four 225 amp panels and satisfy the loads.)
Using this meeting to test the waters.
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Phase 1 Scope Drivers Phase 1 Scope Drivers 

Phase 1 to be constructed with FY 05 funds.
Construct what is required to start magnet fabrication.
Beneficial Occupancy on Feb. 1, 2005 for Assembly Hall 
and receiving.
Minimize cost and obligation during FY 05.
Major elements:

• Counting room floor slabs constructed.
• Masonry walls constructed and painted.
• Fire Protection and Fire Detection installed, Assembly and 

counting rooms.
• Fire Detection and power installed in Collision Hall
• 13.8 KV power routed to C-0.  Power supply switchboard 

installed.
• Elevator and toilet rooms installed. 
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Phase 2 ScopePhase 2 Scope

Planned to start early FY07, complete Jan. ’08.
Complete counting rooms

Computer floors
Power distribution
Cooling

Assemble and Collision Hall HVAC systems.  Chilled 
Water system.
Collision Hall HVAC and fan coils.
C-0 Service Building work.
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Director’s Review Prep StatusDirector’s Review Prep Status

Open Plan schedule and costs loaded. 
Need some work fixing schedule logic after adding 
phases for C-0 Outfitting.
Should have Open Plan files frozen by mid day tomorrow.
Open Plan– It has been fun.

Drawings:  Only minor labeling and coordination 
with scope in Open Plan needed.  Will be done 
Tuesday.
Advanced CDR and Pep rewrite started.. Should be 
completed Tuesday.
Rob Plunkett will be at Fermilab for first day of 
review only, therefore we will start “our” breakout 
session next Wednesday and Thursday.


